United States Environmental Protection Agency - Region 2
CERCLA Removal Action Work Order

Contractor Environmental Restoration EP-52-15-02 TO# |047 Date Nov27,2017 to Dec1,2017
EPA Region 2 Site ID A205 Shift 0700 to 1530
Site Name Raritan Bay Slag Old Bridge NJ
0OsC Confortini
Response Manager | Charlie Keegan
Monitors Weston Solutions Work Order # 046
Personnel Authorized
Qty Description Hrs/Wk Qty Description
000 Industrial Hygenist/Safety (Off-site) 000
001 Field Clerk/Typist 032
001 T&D Coord. (Off-site) 008
001 Response Manager 040
001 Foreman 040
002 Equipment Operator 040
001 Cleanup Technician 040
See Special Comments Below
Equipment and Expendable Materials Authorized
Description Qty Description Qty
excavator (with thumb/straight edge) 001 Pressure washer, as needed/authorized 001
30 ton off-road dump truck 000 21,000 gallon frac tank 001
Water Truck (2,000-gal) 001 Fuel delivery service (w/ an on-site double-walled tank ~ |001
Truck-Pickup-4WD, 1 with fuel cell and towing hitch 002 Radios 007
Front end loader 001 Portable Restroom(s) 004
Wash Stations 002 Vibratory Roller 001
Command Post (trailers, electrical service) 001 Bulldozer 001
Fill Material (common fill in tons) 5,000 Trash Service (2-2.5 cy w/weekly service) 001
Site Security (see description below) 001 Clamp on loader forks 001
Bulk Water delivery (gallons)-as needed 001 2-inch trash pump w/100' of discharge hose 000
Passenger Car 001 Partner saw and blade 001
Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions
-No OVERTIME is authorized this performance period. Hours not to exceed weekly allocation.
-Actual billable hours to the project for the week will be based on off-site hours reports.
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United States Environmental Protection Agency - Region 2
CERCLA Removal Action Work Order

Contractor Environmental Restoration EP-S2-15-02 TO# |047 Date Nov 27,2017 to Dec1,2017

EPA Region 2 Site ID A205 Shift 0700 to 1530

Site Name Raritan Bay Slag Old Bridge NJ

0sC Confortini

Response Manager | Charlie Keegan

Monitors Weston Solutions Work Order # 046

Description of Work to be Performed

General and Administrative Items:
1) The FCA will mobilize on 11/27/2017, for work on 11/28/2017.

Operational Items:

1) Maintain access road maintenance and truck turnaround area.

2) Continue excavation activities in the soil staging area.

3) Continue load out of stockpiled slag/soil/debris.

4) Anticipated supplies/materials/services must be approved by the OSC prior to delivery.
5) Decontaminate off-road dump truck and call off-rent on 12/01/2017.

6) Prepare project cost tracking documents per the contract.

7) Security services will be Monday through Friday (1530-0530), Friday1530 to Monday 0530hrs.
8) Work Schedule: Monday through Friday.

9) OSC to receive and review all RFQs prior to release.

10) Identify vendors for disc and drop spreader to amend on-site bank run sand.

11) Perform technical testing on the bank run sand and upland topsoil per the DAR.

12) Coordinate the disposal of 2 drums and 4-cubic yard boxes.

13) Continue delivery of-bank run sand.

14) Order lime and fertilizer to amend Site backfill soil.

| certify that the above work is ordered and authorized in the I acknowledge recgipt of this Work Order.
performance of the above cited}as’k’Order. / . /

- ,
Signature Signatur 1 7/ ) ' —7

Andrew L. Confortini, Charlie Keegan, RM

Printed Name/Title 9/ Date Printed Name/Title ¥ Date
C
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United States Environmental Protection Agency - Region 2
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Contractor Environmental Restoration EP-52-15-02 TO# (047 Date Nov 27,2017 to Decl,2017
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Amendments Date Of Amendement
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| certify that the above work is ordered and authorized in the
performance of the above cited Task Order.

| acknowledge reccji);?:f this Work Order.

Signature

Printed Name/Title
Andrew L. Confortini/OSC

Date

' £y /
Sngnatur( /“//4[// |
i

Printed Name/Tifle
Charlie Keegan, RM

/[ /]
///36%?'

Date
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